
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:40 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 010 Date: 24-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 959

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

April 24, 2012

Weather –clear, mild

ABF Work Shift – 0700 – 1530 (8 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 50-1 True Height 779True Width802
(Compacted night shift)Rotated Height 783Rotated Width801
Circumference 2493

Strap No. 50-2 True Height 779True Width802
Rotated Height 782Rotated Width798
Circumference 2491

Strap No. 50-3True Height 777True Width797
Rotated Height 783Rotated Width801
Circumference 2495

Strap No. 50-4True Height 781True Width801
(Cable band)Rotated Height 783Rotated Width799
Circumference 2489

Strap No. 50-5True Height 777True Width803
(Cable band)Rotated Height 782Rotated Width800
Circumference 2493

Strap No. 50-6True Height 779True Width803
(Cable band)Rotated Height 783Rotated Width800
Circumference 2493

Strap No. 50-7 True Height 778True Width801
Rotated Height 781Rotated Width800
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 010 Date: 24-Apr-2012 Tuesday

Circumference 2487

Strap No. 50-8 True Height 778True Width802
Rotated Height 784Rotated Width797
Circumference 2492

Strap No. 50-9 finished compacting but not measured.

Approximate distance covered this shift: 25 feet
Start strap no. 50-2
End strap no. 50-9

Miscellaneous

Production slowed down due to shortage of straps.

Labor(8 hours)
Jerry Kubala –Jonathan Canites, Rigo Gracias, Ryan Nash, Anthony Smaler

Laraine’s OT – 2 hours (Shift 0630 to 1700, field 0700 to 1500)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

APP ANTHONY SMALERIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00
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